

A decorative graphic on the left side of the slide. It consists of a vertical bar with a green-to-white gradient, a solid green vertical stripe in the center, and a green star at the bottom left corner.

Performance Based Management at Raytheon Aircraft Company

Joe Kusick

Raytheon Aircraft Company

EVMS Manager

May 18, 1998

Raytheon Aircraft Policy for Performance Based Management

- ★ EVMS is a “Tool” for Performance Based Management
 - Commercial/Development Programs
 - ◆ EVMS is applied based on Program Risk
 - Technical / Schedule / Cost
 - ◆ EVMS requirements are tailored
 - ◆ Programs to use EVMS designated by CEO
 - Government Programs
 - ◆ EVMS applied as contractually agreed to
 - Surveillance & Training
 - ◆ Conducted quarterly
 - ◆ Monthly report provided to CEO of Company addressing Major Programs use of EVMS
 - ◆ Joint / & Self surveillance

EVMS Endorsement by Top Management at Raytheon Aircraft Co.

Raytheon Aircraft
Raytheon Aircraft Co.

Raytheon Aircraft

Beech

Hawker

Date November 14, 1995

From James E. Gray

To Distribution

cc:

Subject Raytheon Aircraft Company
EVMS System Description

The Raytheon Aircraft Company Earned Value Management System Description sets the policy and provides guidance for programs which have been designated to be managed using earned value.

For high risk, high dollar government programs where EVMS is a requirement, the EVMS system description will be followed as written. Any deviations to the EVMS system description must be reviewed and approved by Raytheon Aircraft Company's management team.

Direction is provided for tailoring EVMS implementation on company funded efforts and medium to low risk government programs where EVMS is required. The attached check list provides this direction and should be incorporated in your program plan.

The Raytheon Aircraft Company Chief Financial Officer with the advice of the EVMS Manager will interpret policy and provide guidance for EVMS implementation.

Your cooperation, support, and use of EVMS as a management tool is required to enable Raytheon Aircraft Company to compete in a global environment where we are being challenged in our technical prowess, and our ability to meet schedule and cost commitments.

James E. Gray
Vice President and
Chief Financial Officer

APPROVED:

JEG:jm

Roy Norris
President

Attachment

Art Wegner
Chairman and Chief Executive Officer

Tailoring Criteria

Earned Value Measurement Check List (EVMCL)								
LEGEND:		X = Mandatory requirement, prechecked						
		A = Mandatory requirement, format or approach optional (attach forms)						
		O = Optional, indicate applicability with an 'X'						
		☐ = At least one is mandatory, choice of more than one is optional						
		N/A = Not applicable due to a more stringent requirement						
PROGRAM								DATE
ITEM								
		HIGH RISK	MEDIUM TO HIGH RISK	LOW RISK	COMMENTS, ATTACHMENT NUMBER OR REFERENCE			
		HIGH DOLLAR DEVELOPMENTAL PROGRAMS	DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED PROGRAMS	LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS				
I. ORGANIZATION								
1. Program work definition will be specified by the following:								
	a. Development of a Work Breakdown Structure (WBS) that is reconcilable to the Statement of Work	X	X	A				
	b. Issuance of a WBS Dictionary	X	X	O				
	c. Issuance of a WBS Index	X	X	O				
	d. Issuance of a WBS Pictorial Tree	O	O	O				
2. Program organizational definition will be specified by the following:								
	a. The designation of Integrated Product Teams (IPT's) and the assignment of IPT Leaders (IPTLs)	X	X	A				
	b. Issuance of a program organization chart to the lowest IPT level	A	A	O				
	c. The definition of staffing requirements (by department) by the IPTL's	A	A	O				
	d. The consolidation of IPT staffing requirements into a Program Staffing Plan (by department)	A	A	O				
3. The integration of work definition and organizational definition will be accomplished through:								
	a. The identification of cost accounts and associated Control Account Managers (CAMs)	X	X	X				
	b. Issuance of the program organization chart to the CAM level	O	O	O				
	c. Issuance of a Responsibility Assignment Matrix (RAM)	X	X	A				
	d. Issuance of a dollarized RAM indicating total burdened dollars for each cost account	X	X	A				

Tailoring Criteria cont'd

PROGRAM					DATE:
Earned Value Measurement Check List (EVMCL)					
LEGEND		X = Mandatory requirement, prechecked A = Mandatory requirement, format or approach optional (attach forms) O = Optional, indicate applicability with an 'X' ☐ = At least one is mandatory, choice of more than one is optional N/A = Not applicable due to a more stringent requirement			
ITEM		HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
I. ORGANIZATION (continued)					
4.	Integration of planning, budgeting, scheduling, work authorization, and cost accumulation will exist at the following levels:				
a.	Contract / Program level	X	X	X	
b.	Integrated Product Team (IPT)	X	X	X	
c.	Cost Account level	X	X	X	
II. SCHEDULING					
1.	Schedules will be developed using the following system(s)				
a.	AS	☐	☐	☐	
b.	EVMS - CPR system	☐	☐	☐	
c.	Other(s) (list)			☐	
2.	The following schedules will be prepared: definition will be accomplished through:				
a.	Tier I Master Schedule	X	X	A	
b.	Tier II Intermediate Schedules	X	O	O	
c.	Cost Account Schedules depicting planning of work packages	X	X	A	
d.	Supplementary Schedules (List)	O	O	O	
3.	Vertical traceability between the various levels of schedules will be accomplished by one (or more) of the following:				
a.	Using distinct nomenclature and date for milestones	☐	☐	☐	
b.	Assigning unique milestones numbers	☐	☐	☐	
c.	Activity / milestone coding in automated systems	☐	☐	☐	
d.	Other (define in detail by attachment)	☐	☐	☐	

Total

Earned Value Measurement Check List (EVMCL)						
LEGEND	X = Mandatory requirement, prechecked A = Mandatory requirement, format or approach optional (attach forms) O = Optional, indicate applicability with an 'X' <input type="checkbox"/> = At least one is mandatory, choice of more than one is optional N/A = Not applicable due to a more stringent requirement					
PROGRAM						DATE:
ITEM			HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
II.	SCHEDULING (CONTINUED)					
	4.	Vertical traceability between various WBS elements within the schedules will be accomplished by one (or more) of the following:				
	a.	Using a 'logical' WBS numbering scheme	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	b.	Maintaining a schedule index	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	c.	Other (define in detail by attachment)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	5.	Horizontal traceability to ensure work is planned in a logical sequence considering the interdependencies among tasks will be accomplished by one (or more) of the following:				
	a.	Network based schedules	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	b.	Bar chart schedules indicating logical relationships	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	c.	Activity and/or milestone interface logs	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	d.	Other (define in detail by attachment)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	6.	The schedule symbology utilized will be:				
	a.	Standard symbology	X	X	X	
III.	Contract Baseline & Revisions					
	1.	Summary Control Account authorizations will be used to authorize scope, schedule, and budget to the IPT Leaders	X	A	A	
	2.	Control Account Authorizations will be used to authorize scope, schedule, and budget to the Control Account Managers (CAMs)	X	A	A	

Tailoring Criteria cont'd

Earned Value Measurement Check List (EVMCL)					
LEGEND:		X = Mandatory requirement, prechecked			
		A = Mandatory requirement, format or approach optional (attach forms)			
		O = Optional, indicate applicability with an 'X'			
		<input type="checkbox"/> = At least one is mandatory, choice of more than one is optional			
		N/A = Not applicable due to a more stringent requirement			
PROGRAM					DATE:
ITEM		HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
III.	CONTRACT BASELINE & REVISIONS (continued)				
	3. The following logs will be used:				
	a. Contract Budget Logs (CBL)	X	A	A	
	b. Management Reserve (MR)	X	A	A	
	c. Undistributed Budget (UB)	X	A	O	
IV.	COST ACCOUNT PLANNING, AUTHORIZATION & REVISIONS				
	1. Control Accounts will be established which are identified to a single element of the WBS and a single organizational element	X	X	O	
	2. Control Accounts will be established at an appropriate level for management and analysis where responsibility for technical, schedule, and cost performance is assigned.	N/A	N/A	X	
	3. Control Accounts will be subdivided into tasks and each task is identified as either: a discrete work package, level of effort, apportioned effort, or planning package	X	X	O	
V.	DETERMINING STATUS & ENTERING BCWP				
	1. Earned value techniques will be used for performance measurement	X	X	A	
	2. Milestone weights and percent complete for earned value will be based upon:				
	a. Direct labor dollars or direct dollars for material or other direct costs	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	b. Total burdened dollars	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	c. Other (describe)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

Tailoring criteria cont'd

Earned Value Measurement Check List (EVMCL)							
LEGEND:		X = Mandatory requirement, prechecked					
		A = Mandatory requirement, format or approach optional (attach forms)					
		O = Optional, indicate applicability with an 'X'					
		<input type="checkbox"/> = At least one is mandatory, choice of more than one is optional					
		N/A = Not applicable due to a more stringent requirement					
PROGRAM							DATE:
ITEM				HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
VI. VARIANCE ANALYSIS							
1. Analysis and reporting will always be accomplished for the total program. In addition, significant variances will be reported and analyzed at the:							
a. Contract Reporting Level				X	X	O	
b. Integrated Product Team Level / Design Build Team				X	X	O	
c. Control Account Level				X	O	O	
d. Other (list)				O	O	O	
2. Thresholds are established for variance analysis and are documented on the attached reference. These thresholds will be determined for:							
a. Current period (if applicable)				X	X	O	
b. Cumulative to date				X	X	X	
For the following categories:							
a. Customer reporting levels				X	X	X	
b. Integrated Product Team levels				O	O	O	
c. Control Account levels				X	O	O	
d. Other (list)				O	O	O	
3. For labor elements of cost, rate and efficiency variance will be determined and analyzed				X	A	O	
4. For high value material, price and usage variance will be determined and analyzed monthly				X	A	O	
				<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
				<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
				<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
				<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
				<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

Tailoring Criteria cont'd


Earned Value Measurement Check List (EVMCL)					
LEGEND:		X = Mandatory requirement, prechecked			
		A = Mandatory requirement, format or approach optional (attach forms)			
		O = Optional, indicate applicability with an 'X'			
		<input type="checkbox"/> = At least one is mandatory, choice of more than one is optional			
		N/A = Not applicable due to a more stringent requirement			
PROGRAM					DATE:
ITEM		HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
VII. ESTIMATES AT COMPLETION (EAC)					
1.	The lowest level at which the EAC will be examined monthly for accuracy and updated as warranted is at the:				
a.	Contract / Program level	N/A	<input type="checkbox"/>	<input type="checkbox"/>	
b.	Contract reporting level	N/A	<input type="checkbox"/>	<input type="checkbox"/>	
c.	IPT	N/A	<input type="checkbox"/>	<input type="checkbox"/>	
d.	Control Account level	X	<input type="checkbox"/>	<input type="checkbox"/>	
e.	Work package level	O	<input type="checkbox"/>	<input type="checkbox"/>	
2.	The lowest level at which a comprehensive EAC will be performed at least annually is the:				
a.	Contract / Program level	N/A	N / A	A	
b.	Contract reporting level	N/A	X	O	
c.	IPT	N/A	O	O	
d.	Control Account level	X	O	O	
e.	Work package level				
VIII. MATERIAL AND OTHER DIRECT COSTS					
1.	Develop Bill of Material based on current design definition	X	X	X	
2.	Identify high value and low value materials	A	A	A	
IX. SUBCONTRACTS					
1.	All subcontracts will be identified:				
a.	As part of the WBS Dictionary	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
b.	As listed on a separate document (reference document) and cross reference to the WBS	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
2.	Identify subcontracts as either Type One or Two	X	X	A	

Tailoring Criteria cont'd

Earned Value Measurement Check List (EVMCL)					
LEGEND:		X = Mandatory requirement, prechecked			
		A = Mandatory requirement, format or approach optional (attach forms)			
		O = Optional, indicate applicability with an 'X'			
		<input type="checkbox"/> = At least one is mandatory, choice of more than one is optional			
		N/A = Not applicable due to a more stringent requirement			
PROGRAM					DATE:
ITEM		HIGH RISK HIGH DOLLAR DEVELOPMENTAL PROGRAMS GOVERNMENT PROGRAMS	MEDIUM TO HIGH RISK DEVELOPMENTAL PROGRAMS MAY BE GOVERNMENT OR COMPANY FUNDED	LOW RISK LOW DOLLAR DEVELOPMENTAL OR STABLE COMPANY FUNDED PROGRAMS PRODUCTION PROGRAMS	COMMENTS, ATTACHMENT NUMBER OR REFERENCE
IX. SUBCONTRACTS (continued)					
3.	Develop flowdown requirements for Type One and / or Two subcontracts	X	X	X	
X. REPORTING					
1.	The following software system will be used for processing performance measurement data:				
a.	EVMS - CPR	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
b.	Other (list)	N/A	N/A	<input type="checkbox"/>	
2.	The program requires the following cost / schedule reports (list each report and its due date or include on attachment)				
a.					
b.					
c.					
d.					
e.					
f.					
g.					


Lessons Learned

- ① You must first understand the existing Financial & Operational business processes and tools available in a company.
- ② Tailor the EVMS management process with existing systems capabilities considered.
- ③ Corporate culture is slow to change.
 - Must have support from the CEO
 - EVMS cannot be successful if viewed as a “Finance Report”



Lessons Learned cont'd

- ④ You must train, reinforce and make it a part of doing business.
- ⑤ Proper EVMS use and implementation starts prior to program or contract - start, not after.
 - Assess contractors capabilities
 - Set the statement of work
 - Definitive
 - Plan the baseline



Recommendations

★ For FFP Contracting

- Establish Performance Measurement milestones at a HIGH level. Preferably deliverables in the contract.
 - ◆ Assess performance to those deliverables.
- Establish EVMS requirement based on Risk and not necessarily contract type.
- Improve pre-award process
 - ◆ Access the contractor prior to award decision.
 - ◆ Plan the baseline prior to full authority to proceed.
 - ◆ Use the right contract vehicle for the product you are contracting for. (Do not use a FFP Contract for contracts that are not high risk.)
- Poor contractor evaluations prior to contract are not fixed by additional legislation operating reports.
 - ◆ Insight versus Oversight